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Item #:  
Fiscal Impact: $45,000 
Funding Source: Park Impact Fees 
Account #:  
Budget Opening Required: No 

 
 
ISSUE: 
 
Increase Contract price for Glenn Weaver Memorial Park at the Vistas by $45,000. 
 
 
SYNOPSIS: 
 
Increase the Contract price with Ace Construction, for Glenn Weaver Memorial Park at the Vistas 
from $930,943.09 by $45,000 to a total of $975,943.09 to provide for contract changes and 
additions needed to complete the Park 
 
 
BACKGROUND: 
 
During Construction of the Park, increases in material and work quantities were added to 
accommodate for changes requested and deemed necessary for the project.  For example, 
additional retaining wall, additional veneer wall, additional sod and bark, and privacy slats in 
chain link fence were added.  An additional .23 acres of adjacent land was also added to the 
project.  An increase in spending authority to the contract of $45,000 is needed bringing the total 
contract to $975,943.09. 
 
 
RECOMMENDATION: 
 
Approve the request to increase the contract amount. 
 
 
SUBMITTED BY: 
 
Kevin Astill, Parks and Recreation Director 


